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CCR No. 96-1214 Logged Date 10-25-96 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release A Change Class I I

Title (description) RTM Requirement Verification Method Change Requests

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0510

RTM Change X Start New Baseline

Problem
Requirement verification methods in Acceptance Test Procedure (ATPR) are not consistent with
those of RTM due to testers’ re-evaluation of the requirement verification methods during ATPR
development effort.

Proposed Solution
Change requirement verification methods in RTM according to the verification methods stated in
the ATPRs.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

X

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Helen Chau Bock Helen Chau Bock                10/24/96
Signature Date

Office Office Manager R.E. Clinard                              10/24/96
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson R.E. Clinard                               11/4/96
Signature Date

CM01OC96  ECS


